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RENEWALS ROADMAP

• Internal MA indicator 
discussions

• External stakeholder 
engagement, i.e., TMDA, Ghana 
FDA, WHO

• Document gathering, review
• Develop draft guideline 
• Consult Legal on Regulations

Q1 2022

• Drafting & finalisation of the  
renewal guideline (internal) 

• Discussion & communication of 
Renewals Roadmap at ITG & PTG

• Commence effecting renewal 
period on registration certificates

Q2 2022

Q3 2022

• Renewal Pilot in progress 
(Oct –Dec 2022) 

Q4 2022

• Renewal Pilot commenced 
(Sep 2022)

* Timelines reflect calendar year

• Publish draft renewals 
guidelines to Industry for 
comments

• Renewal Pilot in progress 
(Jan – Mar 2022)

Q1 2023

Q2 2023

Q3 2023

• Industry workshop
• Consolidate comments 

and finalise renewals 
guideline

• Publish approved 
renewals guideline

• Implementation of 
renewals Phase 1 review 
process (June 2023)

• Refer to list for renewal 
phases (Phase 1 continue)

Refer to list for renewal 
phases (Phase 1 continue)

Q4 2023
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